
 
 
 
DATE: 
 

June 17, 2015 

TO: 
 

Jerrold M. Jung, Chairman 
State Transportation Commission 
 

FROM: 
 

Kirk T. Steudle 
Director 
 

SUBJECT: 
 

Waiver of Commission Approval  
 

 
The projects and descriptions documented in Exhibit A, attached, require State Transportation 
Commission approval prior to the contracts being awarded.  The approximate five week delay 
resulting if Commission approval were deferred to the July 23, 2015, Commission meeting could 
jeopardize the timeliness of the award of the contracts, as well as the performance of the project 
work necessary.   
 
The projects and descriptions documented in Exhibit A-1, attached, will be let by the Michigan 
Department of Transportation on July 10, 2015.  These projects required pre-approval as the 
engineers’ estimates are over $500,000.  The approximate five week delay resulting if Commission 
pre-approval were deferred to the next State Transportation Commission meeting on July 23, 2015, 
would delay the transmittal of the contract documents to the low bidders, and jeopardize the 
construction schedules.  The schedules of these projects is critical as the contractors are in the 
construction season and MDOT continues to let additional projects. 
 
The projects and descriptions documented in Exhibit A-2, attached, were let by the Michigan 
Department of Transportation on June 5 and June 10, 2015.  These projects require State 
Transportation Commission Approval because they have engineers’ estimates over $500,000 and 
low bids received were more than 10% over engineers’ estimates.  Also, the project let on June 
10th received only one bid, and requires approval as the low bid is over $500,000.  The 
approximate five week delay resulting if Commission approval were deferred to the next State 
Transportation Commission meeting on July 23, 2015, would delay the transmittal of the contract 
documents to the low bidders, and jeopardize the construction schedules.  The scheduling of these 
projects is critical as the contractors are in the construction season and MDOT continues to let 
additional projects (57 in the July 10, 2015, bid letting). 
 
The projects and descriptions documented in Exhibit A-3, attached, were let by the Michigan 
Department of Transportation on March 6, and April 3, 2015, and received only one bid.  These 
projects are submitted for informational purposes only as the engineers’ estimates and low bids 
are under $500,000. 
 



 
 
Jerrold M. Jung 
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June 17, 2015 
 
 
Thus, a waiver of the required Commission approval is requested, as provided in Commission 
Resolution 79-3, as amended, footnote F: 

“If, in the opinion of the Director, the public interest requires that a certain contract be 
awarded or an agreement be executed prior to approval by the Commission, hereunder, the 
Director shall seek a waiver of the required approval from the Chairman of the 
Transportation Commission.  If the request of the approval is verbal, the waiver shall be 
confirmed, in writing, within fourteen (14) days.” 

 
If the waiver is granted, the Department will proceed to execute the items noted above. 
 
 Signed Original on File 

______________________________ 
        Kirk T. Steudle, Director  
        
The request for waiver of Commission approval of the above mentioned items is approved. 
 
Signed Original on File Signed June 22, 2015 
__________________________________   ______________________________ 
Jerrold M. Jung, Chairman     Date  
 
 



 
 
 
DATE: June 18, 2015 
 
TO:  State Transportation Commission 
   
FROM: Jack Cotter, CPA, CGMA 
  Commission Auditor 
  Office of Commission Audits 
 
SUBJECT: State Transportation Commission Waiver Agenda – Exhibit A 

June 2015 
 
 
As information requested by the Commission, the Office of Commission Audits (OCA) notes in 
Attachment 1, the Schedule of Receivables Outstanding, that Exhibit A includes an entity that has 
owed the department funds in excess of $20,000 for more than 120 days.  Attachment 1 shows 
relevant information regarding the receivable as of June 18, 2015. 
 
Also, Guidance Document 10044, Processing Audit Requests and Auditor’s Reports on 
Contractual Agreements, requires the department to process OCA auditor’s reports within 
120 days of  issuance.   As of June 18, 2015, Exhibit A does not include an entity for which an 
auditor’s report was not processed within the required timeline. 
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachment 
 
cc: F. Raha 
 P. Browne 



Attachment 1 
 

Office of Commission Audits 
Schedule of Receivables Outstanding 

Receivables Issued Prior to February 18, 2015 
As of June 18, 2015 

 

Entity                    Exhibit No. Type of Receivable      Outstanding Invoice Date(s) 

    
City of Detroit A, #12 Final Project Settlement $ 12,240 February 28, 2014 through 

February 10, 2015 

  Local Progress Billing 232,025 February 26, 2014 through 
February 12, 2015 

  Estimated Final Settlement 46,502 March 13, 2014 

  Traffic Signal Energy 59,792 June 19, 2014 through 
November 24, 2014 

  Traffic Signal Maintenance 40,026 September 13, 2012 through 
September 30, 2014 

  Total $390,585  

  

 
Comments:   

  The $390,585 balance represents a net decrease of $360,676 in the 
Department’s receivables outstanding for more than 120 days since April 21, 
2015, which is the last time the city was on the State Transportation 
Commission’s agenda and was included in the applicable version of this 
report. 
 
Since the April Commission agenda, the city has increased its total payables 
to the Department by $315,700 comprising new liabilities to the Department 
of $578,364 and remittances to the Department of $262,664. 
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EXHIBIT A 
 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

 
CONTRACTS 

 
June 17, 2015 

 
The following contracts are being submitted for approval. The appropriate documents will be approved by the 
Attorney General and comply with all legal and fiscal requirements prior to award. 
 
****************************************************************************************** 
 

CONTRACTS 
 
1. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5197) between MDOT and the Newaygo County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects            
(State Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – 
Rural Funds designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Resurfacing work along Spruce Avenue from 100th Street northerly to Highway M-82, including hot 
mix asphalt, resurfacing, aggregate shoulders, and pavement marking work. 
  
Estimated Funds: 
  
State Restricted TED Funds     $  25,900 
FHWA STP – Rural Funds     $258,700 
Newaygo County Road Commission Funds    $  38,800 
Total Funds       $323,400 
  
STL 62555 – 112894 
Letting of 6/5/2015  

 
2. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5203) between MDOT and the Clare County Road Commission will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds), and Federal Highway Administration Surface Transportation Program – Rural Funds designated 
for Local Agency projects (FHWA STP – Rural Funds):   
  
Resurfacing work along Mannsiding Road from Harrison Avenue easterly to approximately 2,545 feet 
west of Clare Avenue, including hot mix asphalt overlay, superelevation corrections, shoulder 
improvements, and pavement marking work. 
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 Estimated Funds: 
  
State Restricted TED Funds     $  58,000 
FHWA STP – Rural Funds     $382,000 
Clare County Road Commission Funds    $  43,500 
Total Funds       $483,500 
  
STL 18555 – 119892 
Letting of 6/5/2015  

 
3. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2015-5220) between MDOT and the City of Saginaw will provide for funding participation in 
the construction of the following improvements under Section 144 of Title 23 USC and the State Local 
Bridge Program: 
  
Rehabilitation work for structure B01 of 73-07-01, which carries Genesee Avenue over the Saginaw 
River, T12N, R4E/R5E, City of Saginaw, Saginaw County, Michigan, including steel beam repairs, 
partial beam painting, riprap replacement, and traffic control work. 
 
Estimated Funds:     
        
Federal Highway Administration Funds   $331,500 
State Restricted Trunkline Funds    $  62,200 
City of Saginaw Funds     $  20,700 
Total Funds       $414,400  
  
BHT 73007 – 118501 
Letting of 6/5/2015  

 
4. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5226) between MDOT and the St. Joseph County Road Commission will provide for 
participation in the following improvements: 
  
Chip seal work along Bauman Road/Fawn River Road from the state line northeasterly to the east 
county line, together with necessary related work. 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $75,152 
St. Joseph County Road Commission Funds   $18,788 
Total Funds       $93,940 
  
STL 78129 - 120293 
Local Force Account 
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5. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2015-5227) between MDOT and the Genesee County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 
  
PART A  
Removal and replacement of structure B01 of 25-18-17 (#2815), which carries Wilson Road over the 
Brent Run, Sections 19 and 20, T9N, R6E, Vienna Township, Genesee County, Michigan; hot mix 
asphalt approach paving to the structure for approximately 90 feet westerly and 114 feet easterly of the 
structure, including guardrail placement and traffic control, together with necessary related work. 
  
PART B  
Name plate installation for structure B01 of 25-18-17 (#2815), which carries Wilson Road over the 
Brent Run. 
 
Estimated Funds:     
        PART A  PART B    TOTAL 
Federal Highway Administration Funds   $331,500 $          0 $331,500 
State Restricted Trunkline Funds    $  62,200 $ 0 $  62,200 
Genesee County Road Commission Funds   $  20,700 $   1,000 $  21,700 
Total Funds       $414,400 $   1,000 $415,700 
  

 BHO 25018 – 118514 
Letting of 6/5/2015 
 

6. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2015-5253) between MDOT and the Shiawassee County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development (TED) Category A Funds:   
  
Reconstruction work along Wren Road from Serr Road northerly to Michigan Highway 21, including, 
hot mix asphalt crushing, shaping, and resurfacing, aggregate shoulder, and drainage improvement 
work. 
  
This contract is for the construction portion of the porject only.  When the project is complete, the 
remaining local minimum match of $49,463 will be met through local participation in the following 
project-related costs:  preliminary engineering, right-of-way acquisition, construction, and construction 
engineering. 
  
Estimated Funds: 
 
State Restricted TED Funds     $170,800 
Shiawassee County Road Commission Funds  $    7,100 
Total Funds       $177,900 
 
EDA 76522 - 126559 
Local Letting 
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7. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2015-5271) between MDOT and the Montcalm County Road Commission will provide for 
participation in the following improvements: 
  
Signing upgrade work in multiple locations countywide. 
  
Estimated Funds: 
  
Federal Highway Safety Improvement Funds  $66,575 
Montcalm County Road Commission Funds   $  7,397 
Total Funds       $73,972 
  
HSIP 59609 - 120573 
Local Force Account  
 

8. HIGHWAYS - Participation for Local Agency Force Account Work 
Contract (2015-5290) between MDOT and the Lansing Board of Water and Light will provide for 
funding participation in the following work: 
 
Relocation of overhead electric line and removal of street lighting on Structure S01 of 33084, which 
carries Aurelius Road over Highway I-96. 
 
Estimated Funds: 
  
Federal Highway Administration Funds                          $119,100  
State Restricted Trunkline Funds                          $  13,200  
Total Funds                          $132,300  
 
IM 33084 – 118462Z; Ingham County 
Force Account Work 

 
9. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5291) between MDOT and the Tuscola County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds designated for Local Agency projects (FHWA STP – Rural Funds): 
 
Hot mix asphalt overlay along Birch Run Road from Highway M-15 easterly to Sheridan Road, 
including aggregate shoulder, guardrail, permanent signing, and pavement marking work. 
 
Estimated Funds: 
       
State Restricted TED Funds     $  20,000 
FHWA STP – Rural Funds     $320,400 
Tuscola County Road Commission Funds    $  60,100 
Total Funds       $400,500  
  
STL 79555 – 119034 
Letting of 7/10/2015  
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10. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5295) between MDOT and the Marquette County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects            
(State Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – 
Rural Funds designated for Local Agency projects (FHWA STP – Rural Funds): 
 
Reconstruction work along County Road 426 from the Delta county line northwesterly for 
approximately 1.5 miles, including hot mix asphalt paving, hot mix asphalt crushing and shaping, 
machine grading, aggregate base, slope restoration, pavement marking, and traffic control work. 
 
Estimated Funds: 
 
State Restricted TED Funds     $100,800 
FHWA STP – Rural Funds     $302,300 
Marquette County Road Commission Funds    $100,800 
Total Funds       $503,900  
  
STL 52555 – 119479 
Letting of 6/5/2015  

 
11. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5296) between MDOT and the Schoolcraft County Road Commission will provide for 
participation in the following improvements: 
  
Aggregate shoulder work, including signing and pavement marking work, along County Road 441 from 
County Road 442 northerly to the junction with County Road 440, along County Road 440 from 
Highway M-94 northwesterly to Leduc Road, along Leduc Road from County Road 440 to Highway  
M-94, and along Manistique Avenue from County Road 441 to County Road 440. 
 
Estimated Funds: 
 
Federal Highway Administration Funds   $75,181 
Schoolcraft County Road Commission Funds  $18,796 
Total Funds       $93,977 
 
STL 75153 - 127311 
Local Force Account  
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12. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2015-5301) between MDOT and the Allegan County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of           
Title 23 USC and the State Local Bridge Program: 
  
PART A  
Rehabilitation work for structure B02 of 03-10-19 (#0261), which carries 16th Street over the Rabbit 
River, Sections 10 and 11, T3N, R12W, Hopkins Township, Allegan County, Michigan, including hot 
mix asphalt paving, guardrail, approach, and maintaining traffic work. 
  
PART B  
Rehabilitation work for structure B01 of 03-12-11 (#0266), which carries 58th Street over the middle 
branch of the Black River, Sections 19 and 20, T1N, R15W, Lee Township, Allegan County, Michigan, 
including hot mix asphalt paving, guardrail, approach, and maintaining traffic work. 
 
Estimated Funds:     
        PART A PART B TOTAL  
Federal Highway Administration Funds   $65,300 $  86,700 $152,000 
State Restricted Trunkline Funds    $12,200 $  16,300 $  28,500 

            Allegan County Road Commission Funds        $  4,100           $    5,400         $    9,500 
Total Funds                                                       $81,600           $108,400         $190,000 

  
BHO 03010 – 118598; BHO 03012 - 118604 
Letting of 7/10/2015 
 

13. *HIGHWAYS - Participation for Local Agency Construction Contract 
Amendatory Contract (2015-5302) between MDOT and the City of Detroit will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development (TED) Category A Funds:   
  
Reconstruction work along Civic Center Drive from the Jefferson Avenue Service Drive to Atwater 
Street, including traffic circle work; reconstruction work along the Jefferson Avenue Service Drive from 
Washington Boulevard easterly approximately 400 feet; drop-off circle construction work at the 
intersection of Washington Boulevard and the Jefferson Avenue Service Drive. 
  
The purpose of this amendment is to provide for a decrease in the state participation ratio from           
91 percent to 79 percent and an increase in the maximum state funding from $2,539,200 to $2,625,231 
to be applied to the eligible items of the project cost. 
  
This contract is for the construction portion of the project only.  When the project is complete, the 
remaining local minimum match of $815,969 will be met through local participation in the following 
project-related costs:  preliminary engineering, right-of-way acquisition, construction, and construction 
engineering. 
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Estimated Funds: 
              ORIGINAL AMEND.  TOTAL 
State Restricted TED Funds                                     $2,539,200           $  86,031          $2,625,231 
City of Detroit Funds                                       $   660,800           $155,169          $   815,969 
Total Funds                                                                 $3,200,000           $241,200          $3,441,200 

  
EDA 82522 – 117976; Wayne County 
Amendment 
 

14. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Amendatory Contract (2015-5305) between MDOT and the Village of Muir will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects            
(State Restricted TED Funds): 
  
PART A  
Realignment and construction of structure B01 of 34-08-23 (#4102), which carries Prairie Street over 
the Maple River, Section 18, T7N, R5W, Village of Muir, Ionia County, Michigan; the realignment and 
construction of the approaches to the structure for approximately 839 feet southerly and 312 feet 
northerly of the structure, including non-motorized pathway and rehabilitation work for the existing 
structure. 
  
PART B  
Additional hot mix asphalt paving and non-motorized pathway work along Prairie Street from 
approximately 839 feet south of structure B01 of 34-08-23 (#4102) southerly approximately 350 feet 
and from approximately 312 feet north of structure B01 of 34-08-23 (#4102) northerly approximately 
227 feet. 
  
The purpose of this amendment is to provide for the inclusion of State Restricted TED Funds to be 
applied to the eligible items of the Part A portion of the project at a participation ratio equal to 5 percent. 
 No changes are being made to the Part B portion of the project. 

 
Estimated Funds: 

                                                                                           ORIGINAL             AMEND.               TOTAL 
State Restricted Trunkline Funds                                    $2,926,900            $            0              $2,926,900 
State Restricted TED Funds                                  $              0            $ 154,000              $   154,000 
Village of Muir Funds                                           $   154,000            $(154,000)      $              0 
Total Funds                  $3,080,900            $    -0-            $3,080,900 

  
MCS 34008 – 115684; Ionia County 
Amendment 



* Denotes a non-standard contract/amendment___________________________________________________________________ 
6/23/2015  Page 8 of 14 

 
15. *HIGHWAYS - Participation for Local Agency Construction Contract 

Amendatory Contract (2015-5306) between MDOT and the Village of Pewamo will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds), and Federal Highway Administration Surface Transportation Program – Rural Funds designated 
for Local Agency projects (FHWA STP – Rural Funds):   
  
PART A  
Hot mix asphalt cold milling and resurfacing work along State Street (Hubbardston Road) from the 
south village limits (Highway M-21) to the north village limits, including storm sewer, sidewalk ramp, 
and traffic control work. 
  
PART B  
Concrete sidewalk, subbase, and embankment associated with watermain work along State Street 
(Hubbardston Road) from the south village limits (Highway M-21) to the north village limits. 
  
The purpose for this amendment is to provide for an increase in the federal participation ratio from       
37 percent to 42 percent and in the state participation ratio from 8 percent to 9 percent to be applied to 
eligible items of the Part A portion of the project.  No changes are being made to the Part B portion of 
the project. 
  
Estimated Funds:        

ORIGINAL AMEND. TOTAL 
State Restricted TED Funds     $  41,900 $    5,300 $  47,200 
FHWA STP – Rural Funds     $194,000 $  26,200 $220,200 
Village of Pewamo Funds      $288,400 $(31,500) $256,900 
Total Funds       $524,300 $          0  $524,300 
 

  STL 34555 – 113837; Ionia County 
Amendment 
 

16. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2015-5309) between MDOT and the Mackinac County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt paving, hot mix asphalt crushing and shaping, and shoulder work along Curtis Road 
from approximately 2.7 miles east of County Line Road easterly to South Curtis Road, including 
pavement marking and traffic control work. 
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Estimated Funds: 
  
State Restricted TED Funds     $  85,200 
FHWA STP – Rural Funds     $359,000 
Mackinac County Road Commission Funds    $    4,100 
Total Funds       $448,300 
  
STL 49555 – 116582 
Letting of 6/5/2015  

 
17. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2015-5316) between MDOT and the Road Commission for Oakland County will provide for 
funding participation in the construction of the following improvements under the State Local Bridge 
Program:   
  
PART A  
Rehabilitation work for structure B01 of 63-23-22 (#8179), which carries Cooley Lake Road over the 
Clinton River, Section 33, T03N, R09E, Waterford Township, Oakland County, Michigan, including 
concrete deck patching and sealing, hot mix asphalt paving, pavement marking, and traffic control work. 
  
PART B  
Rehabilitation work for structure B01 of 63-23-20 (#8180), which carries Elizabeth Lake Road over the 
Clinton River, Section 22, T03N, R09E, Waterford Township, Oakland County, Michigan, including 
concrete deck patching, hot mix asphalt paving, guardrail, and traffic control work. 
  
PART C  
Rehabilitation work for structure B01 of 63-10-24 (#8185), which carries Andersonville Road over the 
Clinton River, Section 32, T04N, R09E, Independence Township, Oakland County, Michigan, including 
concrete deck patching and sealing, hot mix asphalt paving, guardrail, and traffic control work. 
 
PART D  
Rehabilitation work for structure B02 of 63-10-24 (#8186), which carries Andersonville Road over the 
Clinton River, Section 32, T04N, R09E, Independence Township, Oakland County, Michigan, including 
concrete deck patching and sealing, hot mix asphalt paving, guardrail, and traffic control work. 
 
PART E  
Rehabilitation work for structure B01 of 63-23-12 (#8187), which carries Walton Boulevard over the 
Clinton River, Section 2, T03N, R09E, Waterford Township, Oakland County, Michigan, including 
concrete deck patching and sealing, hot mix asphalt paving, guardrail, and traffic control work. 
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Estimated Funds: 
                                                                                                  PART A              PART B  PART C 

State Restricted Trunkline Funds                                 $51,400               $60,200  $60,400 
Road Commission for Oakland County Funds   $  2,700       $  3,200  $  3,200 
Total Funds        $54,100               $63,400  $63,600 

  
                                                                                                  PART D              PART E  TOTAL 

State Restricted Trunkline Funds                                 $59,300               $83,100  $314,400 
Road Commission for Oakland County Funds   $  3,100       $  4,400  $  16,600 
Total Funds        $62,400       $87,500  $331,000 

  
MCS 63023 – 123013, 123014, 123017; MCS 63010 – 123015, 123016 
Letting of 7/10/2015 
 

18. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2015-5333) between MDOT and the Mackinac County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Road reconstruction work along Swede Road from Highway M-48 easterly for approximately 0.5 miles, 
including subbase, aggregate course, and drainage work. 
  
Estimated Funds: 
  
State Restricted TED Funds     $  9,303 
FHWA STP – Rural Funds     $74,420 
Mackinac County Road Commission Funds    $  9,303 
Total Funds       $93,026 
  
STL 49097 – 113019 
Local Force Account  

 
19. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2015-5344) between MDOT and the St. Clair County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development (TED) Category A Funds:   
  
Resurfacing work along King Road from Puttygut Road northerly to Fred Moore Highway, including 
cold milling, hot mix asphalt resurfacing, shoulder paving, and widening work, including a turn lane. 
  
This contract is for the construction portion of the project only.  When the project is complete, the 
remaining local minimum match of $45,000 will be met through local participation in the following 
project-related costs:  preliminary engineering, right-of-way acquisition, construction, and construction 
engineering. 
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Estimated Funds: 
 
State Restricted TED Funds     $790,000 
St. Clair County Road Commission Funds   $  45,000 
Total Funds       $835,000 
  
EDA 77522 - 127036 
Local Letting  
 

20. PASSENGER TRANSPORTATION - Section 5307 Program 
Project Authorization (5) Revision (1) under Master Agreement (2012-0055) between MDOT and the 
Capital Area Transportation Authority (CATA), in Ingham County, will provide an additional $200,745 
in state matching funds for facility rehabilitation and renovation, software development, telephones, 
radios, and surveillance/security equipment. The original authorization provides state matching funds for 
CATA’s FY 2012 Federal Section 5307 Urbanized Area Formula Capital Program grant for revenue 
vehicles, facility renovation, associated capital maintenance items, shop equipment, support vehicles, 
computer equipment, hardware/software development, preventive maintenance, bus shelters, 
surveillance/security equipment, pedestrian walkways, signage, and planning.  The authorization term 
remains unchanged, September 6, 2012, through September 5, 2016.  The revised authorization amount 
will be $7,351,313. The term of the master agreement is from October 1, 2011, until the last obligation 
between the parties has been fulfilled.  The master agreement includes authorizations for program years 
FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - $5,881,050;       
FY 2011, FY 2012, FY 2013, and FY 2015 State Restricted Comprehensive Transportation Funds - 
$1,470,263. 

 
21. PASSENGER TRANSPORTATION - Section 5304 Program 

Project Authorization (21) under Master Agreement (2012-0055) between MDOT and the Capital Area 
Transportation Authority (CATA), in Ingham County, will provide federal funds and state matching 
funds under the FY 2013, FY 2014, and FY 2015 Federal Section 5304 Statewide and Nonmetropolitan 
Planning program for the continuation of project development for a Bus Rapid Transit line. The 
authorization will be in effect from the effective date of the federal grant through three years. The 
authorization amount will be $1,000,000. The term of the master agreement is from October 1, 2011, 
until the last obligation between the parties has been fulfilled. The master agreement includes 
authorizations for program years FY 2012 through FY 2016. Source of Funds: Federal Transit 
Administration Funds - $800,000; FY 2015 State Restricted Comprehensive Transportation Funds - 
$200,000.  
 

22. PASSENGER TRANSPORTATION - Section 5307 Program 
Project Authorization (7) Revision (2) under Master Agreement (2012-0138) between MDOT and the 
Muskegon County Board of Commissioners will increase the authorization amount by $625,000.  The 
revision will provide additional state funds of $125,000 to match additional federal funds of $500,000 
for facility construction.  The original authorization provides state matching funds for the County’s            
FY 2013 and FY 2014 Federal Section 5307 Urbanized Area Capital Program grant for preventative 
maintenance.  The authorization term remains unchanged from July 22, 2013, through July 21, 2018. 
The revised authorization amount will be $1,610,000.  The term of the master agreement is from 
October 1, 2011, until the last obligation between the parties has been fulfilled. The master agreement 
includes authorizations for program years FY 2012 through FY 2016.  Source of Funds: Federal Transit 
Administration Funds - $1,288,000; FY 2013 State Transportation Funds - $75,000; FY 2014 and            
FY 2015 State Restricted Comprehensive Transportation Funds - $247,000. 
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23. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization (9) Revision (2) under Master Agreement (2012-0138) between MDOT and the 
Muskegon County Board of Commissioners will provide an additional $61,021 in state matching funds 
for the FY 2015 Federal Section 5307 Urbanized Area Formula Capital Program and Congestion 
Mitigation and Air Quality Improvement Program grant for the purchase of four replacement buses and 
will extend the authorization term by one year to provide sufficient time for the county to complete the 
project.  The original authorization provides state matching funds for the FY 2013 and FY 2014 Federal 
Section 5307 Urbanized Area Formula Capital Program and Congestion Mitigation and Air Quality 
Improvement Program grant for the purchase of a replacement bus and for marketing and outreach 
activities.  The revised authorization term will be September 16, 2013, through September 15, 2019. The 
revised authorization amount will be $844,224.  The term of the master agreement is from  
October 1, 2011, until the last obligation between the parties has been fulfilled. The master agreement 
includes authorizations for program years FY 2012 through FY 2016.  Source of Funds: Federal Transit 
Administration Funds - $675,379; FY 2013, FY 2014, and FY 2015 State Transportation Funds - 
$168,845.  

 
24. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization (19) under Master Agreement (2012-0138) between MDOT and the Muskegon 
County Board of Commissioners will provide state matching funds for the FY 2015 Federal Section 
5307 Urbanized Area Formula Capital Program grant for preventive maintenance.  The authorization 
will be in effect from the effective date of the federal grant through four years.  The authorization may 
be retroactive due to the effective date matching the federal grant effective date.  The authorization 
amount will be $500,000.  The term of the master agreement is from October 1, 2011, until the last 
obligation between the parties has been fulfilled. The master agreement includes authorizations for 
program years FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - 
$400,000; FY 2015 State Transportation Funds - $100,000.  

 
25. *RAIL – Increase Services and Amount  

Amendatory Contract (2012-0292/A3) between MDOT and Quandel Consultants, LLC, will increase the 
maximum contract amount by $390,185 to provide for the performance of additional as-needed services. 
The original contract provides for as-needed engineering and project management services to be 
performed to support MDOT projects along the Chicago-Detroit/Pontiac High Speed Rail Corridor. The 
services may include tasks related to management, planning, and design activities to support the 
improvement and implementation of accelerated rail services in Michigan and other engineering and 
project management services as the need may arise. The contract term remains unchanged, May 7, 2012, 
through September 15, 2015. The revised maximum contract amount will be $2,538,763. Source of 
Funds: FY 2011 State Restricted Comprehensive Transportation Funds - $1,325,000; FY 2014 State 
Restricted Comprehensive Transportation Funds - $748,578; Federal Transit Administration Funds - 
$75,000; FY 2015 State Restricted Comprehensive Transportation Funds - $390,185. 
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26. *RAIL – Increase Services and Amount, Extend Term 

Amendatory Contract (2012-0318/A3) between MDOT and HNTB Michigan, Inc., will provide for the 
performance of additional services, will increase the contract amount by $214,856.69, and will extend 
the contract term by five months. The original contract provides for the development of a Passenger Rail 
Corridor Investment Plan for the Chicago to Detroit/Pontiac High-Speed Rail Corridor, including the 
completion of a service development plan and a Tier 1 Environmental Impact Statement. The project is 
funded through a Federal Railroad Administration (FRA) High Speed Intercity Passenger Rail Program 
grant and matching contributions from MDOT, the Illinois Department of Transportation, the Indiana 
Department of Transportation, and Norfolk Southern Railway Company. The revised contract term will 
be June 5, 2012, through December 31, 2015. The revised contract amount will be $3,994,185.16. 
Source of Funds: FRA Funds - $3,023,462.78; FY 2010 State Restricted Comprehensive Transportation 
Funds - $188,966.42; Other Matching Funds - $566,899.27; FY 2015 State Restricted Comprehensive 
Transportation Funds - $214,856.69.  
 

27. *RAIL - Freight Economic Development Program 
Contract (2015-0256) between MDOT and BWP Transport, Inc., will provide financial assistance in the 
form of a loan for the expansion of track capacity at a transload facility in St. Clair, Michigan. This 
project will help the company to expand its operations, creating at least five new positions.  The contract 
will be in effect from the date of award until the last obligation between the parties has been fulfilled, 
until the contract is terminated, or until the loans has been fully repaid.  The estimated project cost is 
$1,170,000.  MDOT will loan BWP Transport, Inc., 50 percent of the project cost, up to a maximum of 
$585,000.  Provisions included in the contract permit the loan to be forgiven incrementally over a     
five-year period based on carloads shipped to/from the facility via rail.  BWP Transport, Inc., commits 
to shipping and/or receiving a minimum of 100 carloads of freight to/from the facility via rail annually 
over and above the current service level of 100 carloads annually.  Source of Funds:  FY 2014 State 
Restricted Comprehensive Transportation Funds - $585,000; BWP Transport, Inc., Funds - $585,000.  

 
28. *RAIL - Freight Economic Development Program 

Contract (2015-0257) between MDOT and Wyoming Warehouse, LLC, will provide financial assistance 
in the form of a loan for the construction of a new dairy-feed transload facility in Cadillac, Michigan. 
This project will help the company to extend the spur, build a rail platform, and construct an unloading 
pit, which will create two direct jobs and support the growing dairy farms in the area.  The contract will 
be in effect from the date of award until the last obligation between the parties has been fulfilled, until 
the contract is terminated, or until the loan has been fully repaid.  The estimated project cost is 
$173,387.  MDOT will loan Wyoming Warehouse, LLC, 50 percent of the project cost, up to a 
maximum of $86,693.50.  Provisions included in the contract permit the loan to be forgiven 
incrementally over a five-year period based on carloads shipped to/from the facility via rail.  Wyoming 
Warehouse, LLC, commits to shipping/receiving a minimum of 100 carloads of freight to/from the 
facility via rail annually.  Source of Funds:  FY 2015 State Restricted Comprehensive Transportation 
Funds - $86,693.50; Wyoming Warehouse, LLC, Funds - $86,693.50. 
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Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of May 20, 2015. 
 

 Respectfully submitted, 
 
 
 

 Kirk T. Steudle 
 Director 
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          EXHIBIT A-1 

 
REQUEST FOR MICHIGAN STATE TRANSPORTATION 

COMMISSION APPROVAL 
 

BID LETTING PRE-APPROVAL 
 

June 17, 2015 
 

The following contracts are being submitted for approval: 
 

STATE PROJECTS 
 
 
1. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 004      $2,460,000.00  
Project: IM 41029-109866-2  
Local Agreement: 14-5567  
Start Date: 10 days after award  
Completion Date: September 14, 2016  
 
Bridge rehabilitation including removal and replacement, hot mix asphalt overlay, 
deck patching and fascia repair, substructure repair, thrie-beam retrofit, shallow 
overlay, partial deck replacement, bridge railing replacement, substructure 
patching, concrete surface coating, and spot patching on 6 structures on I-196 
eastbound in the city of Grand Rapids, Kent County.  
 
  5.00 % DBE participation required  
 

2. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 029      $13,618,000.00  
Project: CM 41025-112943, ETC  
Local Agreement: 15-5240, 15-5242  
Start Date: 10 days after award  
Completion Date: September 30, 2018  
 
2.05 mi of pavement and hot mix asphalt removal and resurfacing, grading, 
drainage, concrete curb, gutter, sidewalk and ramps, signals, freeway lighting, 
signing, ITS, guardrail, high-tension cable barrier, bridge replacement, and 
pavement marking on I-96 at the Cascade Road interchange and on Cascade Road from 
Kenmoor Avenue to Forest Hill Avenue, Kent County. This project includes a 5 year 
materials and workmanship pavement warranty.  
 
  6.00 % DBE participation required 
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3. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 053      $911,000.00  
Project: IM 82022-127438  
Local Agreement:  
Start Date: 10 days after award  
Completion Date: September 19, 2018  
 
1.36 mi of sound wall rehabilitation at the I-94 and US-24 interchange in the 
city of Taylor, Wayne County.  
 
  4.00 % DBE participation required  
 

4. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 057      $638,000.00 
Project: ST 13061-124116  
Local Agreement: 
Start Date: September 14, 2015  
Completion Date: October 30, 2015  
 
1.20 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, 
sidewalk and ramps, and pavement marking on M-89 from Augusta Drive east to Custer 
Drive in the city of Battle Creek, Calhoun County. This project includes a 3 year 
materials and workmanship pavement warranty.  
 
  4.00 % DBE participation required  
 

5. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 059      $687,000.00  
Project: M 25032-M41550  
Local Agreement:  
Start Date: September 8, 2015  
Completion Date: October 30, 2015  
 
2.43 mi of hot mix asphalt cold milling and resurfacing, cold milling concrete, 
pavement repairs, and pavement marking at various locations on I-75 and US-23, 
Genesee County.  
 
  0.00 % DBE participation required  
 

6. Letting of July 10, 2015     Prequalification Level: 
Letting Call: 1507 062       $661,000.00 
Project: ST 22011-126988      
Local Agreement: 
Start Date: 10 days after award  
Completion Date: October 9, 2015  
 
1.15 mi of hot mix asphalt cold milling and resurfacing, joint repairs, and ADA 
sidewalk ramp on M-95 from Morin Street northerly to Woodward Avenue in the city 
of Kingsford, Dickinson County. This project includes a 3 year materials and 
workmanship pavement warranty.  
 
  2.00 % DBE participation required 
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7. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 063      $591,000.00  
Project: M 18023-M41576  
Local Agreement:  
Start Date: 10 days after award  
Completion Date: September 12, 2015  
 
2.48 mi of concrete pavement repairs and pavement markings on US-10 from US-127 
easterly to Leaton Road, Clare and Isabella Counties.  
 
  0.00 % DBE participation required 

 
8. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 064      $564,000.00  
Project: M 11111-M51501  
Local Agreement:  
Start Date: September 8, 2015  
Completion Date: September 21, 2015  
 
4.04 mi of hot mix asphalt cold milling and resurfacing on I-94 westbound and   
I-196 at various locations, Berrien County.  
 
  0.00 % DBE participation required  
 

9. Letting of July 10, 2015     Prequalification Level: 
Letting Call: 1507 069      $530,000.00 
Project: M 78013-M51534 
Local Agreement: 
Start Date: August 7, 2015 
Completion Date: September 3, 2015 
 
Concrete repair, hot mix asphalt surface removal and resurfacing of shoulders, 
and pavement markings on US-131 north of M-216, St. Joseph County.  
 
  0.00 % DBE participation required  
 

10. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 070      $1,262,000.00  
Project: M 63173-M71540  
Local Agreement:  
Start Date: August 10, 2015  
Completion Date: November 2, 2015  
 
14.55 mi of full-depth concrete patching on I-75 from M-15 to the north Oakland 
county line, Oakland County.  
 
  0.00 % DBE participation required 
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11. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 071      $934,000.00  
Project: M 78022-M51535  
Local Agreement:  
Start Date: September 9, 2015  
Completion Date: October 16, 2015  
 
4.40 mi of hot mix asphalt cold milling and resurfacing, shoulder aggregate, and 
permanent pavement markings on US-12 from Wallowa Road to Klinger Lake Road, on 
M-60 from the east village limits of Mendon to M-66, and on US-131 at the Michigan 
Southern Railroad, St. Joseph County.  
 
  0.00 % DBE participation required 
 

LOCAL PROJECTS 
 

12. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 001      $4,328,000.00  
Project: MCS 54003-102604  
Local Agreement: 15-5338  
Start Date: 10 days after award  
Completion Date: July 1, 2016  
 
Bridge removal and replacement with 42-inch, prestressed concrete box beams and 
approach work on Baldwin Street at Muskegon River in the city of Big Rapids, 
Mecosta County.  
 
  0.00 % DBE participation required  
 
Letting of July 10, 2015     Prequalification Level:  

13. Letting Call: 1507 002      $3,716,000.00  
Project: STUL 47469-127199  
Local Agreement: 15-5325  
Start Date: July 20, 2015  
Completion Date: June 30, 2016  
 
2.83 mi of hot mix asphalt removal and resurfacing, aggregate base, biaxial 
geogrid, slope restoration, guardrail, culvert replacement, fencing, and pavement 
markings on Whitmore Lake Road from Eight Mile Road to Winans Lake Road, Livingston 
County.  
 
  7.00 % DBE participation required 
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14. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 003      $2,344,000.00  
Project: STU 82457-127355  
Local Agreement: 15-5247  
Start Date: 10 days after award  
Completion Date: 75 Calendar Days  
 
3.20 mi of hot mix asphalt cold milling and resurfacing, concrete pavement, curb, 
sidewalk and ramps, drainage, and pavement markings on East Warren Avenue from 
Chalmers Road to Cadieux Avenue and from Cadillac Avenue to Gratiot Road, and on 
East Jefferson Avenue from Lakewood Road to Alter Road in the city of Detroit, 
Wayne County.  
 
  5.00 % DBE participation required  
 

15. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 006      $1,075,000.00  
Project: BRO 50006-115619  
Local Agreement: 15-5304  
Start Date: 10 days after award  
Completion Date: November 15, 2015  
 
Bridge replacement with prestressed, concrete box beams, concrete approach paving, 
watermain, and guardrail placement at Archer Drive over the channel to     
Lake St. Clair, Macomb County.  
 
  5.00 % DBE participation required 
 

16. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 007      $824,000.00  
Project: MCS 57003-115765  
Local Agreement: 15-5328  
Start Date: 10 days after award  
Completion Date: October 23, 2015  
 
Superstructure replacement with 17-inch prestressed, concrete box beams, hot mix 
asphalt approach, and pavement markings on Lucas Road over the Manistee River, 
Missaukee County.  
 
  0.00 % DBE participation required  
 

17. Letting of July 10, 2015    Prequalification Level:  
Letting Call: 1507 008      $652,000.00  
Project: EDF 52566-125513  
Local Agreement: 15-5248  
Start Date: 10 days after award  
Completion Date: September 30, 2015  
 
1.00 mi of hot mix asphalt resurfacing, paved shoulders, and guardrail on County 
Road 492 from County Road 500 (Grove Street) to Lost Creek Driveway, Marquette 
County.  
 
  0.00 % DBE participation required 
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18. Letting of July 10, 2015    Prequalification Level:  

Letting Call: 1507 012      $1,559,000.00  
Project: STL 70555-116671  
Local Agreement: 15-5297  
Start Date: 10 days after award  
Completion Date: September 18, 2015  
 
3.21 mi of hot mix asphalt resurfacing, trenching for paved shoulders, aggregate 
shoulders, and pavement markings on Lakeshore Avenue from New Holland Street 
northerly to Butternut Drive, Ottawa County.  
 
  3.00 % DBE participation required  
 

19. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 013      $1,319,000.00  
Project: MCS 25007-118516  
Local Agreement: 15-5313  
Start Date: 10 days after award  
Completion Date: June 30, 2016 
 
Bridge removal and replacement with prestressed, concrete box beams, concrete 
paving, and guardrail on Ballenger Highway over Swartz Creek, Genesee County.  
 
  0.00 % DBE participation required 
 

20. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 014      $792,000.00  
Project: ST 22426-126077  
Local Agreement: 15-5329  
Start Date: 10 days after award  
Completion Date: September 15, 2015  
 
4.20 mi of hot mix asphalt recycled-in-place, warm mix asphalt ultra-thin, asphalt 
emulsified rejuvenator, and pavement markings on Pine Mountain Road/Westwood 
Avenue from Brookfield Street to US-2 (US-141), Dickinson County.  
 
  2.00 % DBE participation required  
 

21. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 016      $906,000.00  
Project: STU 41401-127226  
Local Agreement: 15-5323  
Start Date: 10 days after award  
Completion Date: October 30, 2015  
 
25.54 mi of hot mix asphalt crack treatment, single-course chip sealing, fog 
sealing, microsurfacing, slurry seal, and pavement markings at 23 Locations in 
the cities of Cedar Springs, East Grand Rapids, Grand Rapids, Grandville, 
Kentwood, Rockford, and Wyoming, Ottawa and Kent Counties.  
 
  0.00 % DBE participation required 
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22. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 017      $554,000.00  
Project: STL 27555-119565  
Local Agreement: 15-5319  
Start Date: 10 days after award  
Completion Date: October 15, 2015  
 
1.50 mi of hot mix asphalt crushing, shaping and resurfacing on Chaney Lake Road 
south of Linna Road, Gogebic County.  
 
  0.00 % DBE participation required  
 

23. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 018      $1,790,000.00  
Project: MCS 71009-118593  
Local Agreement: 15-5336  
Start Date: 10 days after award  
Completion Date: May 26, 2016  
 
Bridge removal and replacement with steel beams, approach hot mix asphalt paving, 
and guardrail on County Road 489 over Rainy River, Presque Isle County.  
 
  0.00 % DBE participation required 
 

24. Letting of July 10, 2015     Prequalification Level: 
Letting Call: 1507 019      $672,000.00 
Project: STL 56555-119901  
Local Agreement: 15-5278  
Start Date: 10 days after award  
Completion Date: October 2, 2015  
 
5.94 mi of hot mix asphalt overlay, micro-cold milling, fiber reinforced 
bituminous membrane, and ultra-thin overlay on various roads, Midland County.  
 
  0.00 % DBE participation required  
 

25. Letting of July 10, 2015    Prequalification Level:  
Letting Call: 1507 023      $2,322,000.00  
Project: MCS 20003-126643  
Local Agreement: 15-5320  
Start Date: 10 days after award  
Completion Date: June 3, 2016  
 
Bridge removal and replacement with prestressed, concrete box beams, hot mix 
asphalt paving, and guardrail on North Down River Road over East Branch Au Sable 
River, Crawford County.  
 
  0.00 % DBE participation required 
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26. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 024      $1,613,000.00  
Project: STU 25049-121481  
Local Agreement: 15-3334  
Start Date: 10 days after award  
Completion Date: June 30, 2016  
 
1.85 mi of hot mix asphalt removal and resurfacing, cold milling, concrete 
pavement repair, drainage, concrete curb and gutter, and guardrail on Flushing 
Road from Warner Road to Mill Road in the city of Flushing, Genesee County.  
 
  4.00 % DBE participation required  
 

27. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 025      $1,605,000.00  
Project: STL 47555-127434  
Local Agreement: 15-5312  
Start Date: July 27, 2015  
Completion Date: September 30, 2015  
 
2.06 mi of hot mix asphalt cold milling and resurfacing, joint repairs, aggregate 
shoulders, and pavement markings on Grand River Avenue from west of Wallace Road 
to east of Nicholson Road, Livingston County.  
 
  4.00 % DBE participation required 
 

28. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 026      $1,547,000.00  
Project: STU 33403-126804  
Local Agreement: 15-5327  
Start Date: 10 days after award  
Completion Date: October 30, 2015  
 
2.18 mi of hot mix asphalt cold milling and overlay, concrete curb, gutter and 
sidewalk, and pavement markings on various routes in the city of Lansing, Ingham 
County.  
 
  5.00 % DBE participation required  
 

29. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 027      $1,094,000.00  
Project: STU 82457-123351  
Local Agreement: 15-5322  
Start Date: 10 days after award  
Completion Date: 40 Working Days  
 
1.05 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, 
curb, gutter, sidewalk and ramps, and pavement marking on West Jefferson Avenue 
from Slocum Street south to Van Horn Road and on Grosse Ile Parkway from West 
Jefferson Avenue east to Trenton Channel, Wayne County.  
 
  5.00 % DBE participation required 
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30. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 028      $1,592,000.00  
Project: STU 41481-124556-2  
Local Agreement: 15-5044  
Start Date: 10 days after award  
Completion Date: June 2, 2017  
 
0.25 mi of hot mix asphalt cold milling, removal and resurfacing, drainage, 
concrete pavement, curb, gutter, driveway, sidewalk and ramps, landscaping, street 
lighting, watermain, sanitary sewer, and pavement markings on Bostwick Avenue 
from Lyon Street north to Crescent Street and on State Street from Jefferson 
Avenue southeasterly to Lafayette Avenue in the city of Grand Rapids, Kent County.  
 
  6.00 % DBE participation required  
 

31. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 031      $869,000.00  
Project: TA 19037-123885  
Local Agreement: 15-5351  
Start Date: 10 days after award  
Completion Date: November 15, 2015  
 
1.80 mi of hot mix asphalt shared-use path, concrete retaining wall, driveway, 
curb, gutter, sidewalk and ramps, aggregate base, drainage, and pavement markings 
along Old US-27 from Sheridan Road north to Northcrest Road, Clinton County.  
 
  5.00 % DBE participation required 
 

32. Letting of July 10, 2015    Prequalification Level:  
Letting Call: 1507 032      $847,000.00  
Project: STL 15555-119358  
Local Agreement: 15-5299  
Start Date: August 17, 2015  
Completion Date: October 23, 2015  
 
0.60 mi of hot mix asphalt removal and resurfacing, concrete curb, gutter, 
driveway, spillway, sidewalk and ramps, watermain, and storm sewer on Court Street 
from Lynn Street easterly to North Park Street and on North Lake Street from Lynn 
Street to Court Street in the city of Boyne City, Charlevoix County.  
 
  5.00 % DBE participation required  
 

33. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 033      $842,000.00  
Project: NH 63459-127616  
Local Agreement: 15-5348  
Start Date: 10 days after award  
Completion Date: June 15, 2016  
 
0.15 mi of concrete pavement repairs, curb, gutter, sidewalk and ramps, and signal 
upgrades on Greenfield Road at the 10 Mile Road intersection in the cities of Oak 
Park and Southfield, Oakland County.  
 
  5.00 % DBE participation required  
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34. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 034      $720,000.00  
Project: STU 41481-124558  
Local Agreement: 15-5349  
Start Date: 10 days after award  
Completion Date: October 30, 2015  
 
0.53 mi of hot mix asphalt resurfacing, drainage, concrete curb, gutter and 
sidewalk ramps, and pavement markings on Kalamazoo Avenue from Burton Street to 
Fuller Avenue in the city of Grand Rapids, Kent County.  
 
  3.00 % DBE participation required  
 

35. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 035      $645,000.00  
Project: STL 05555-123374  
Local Agreement: 15-5300  
Start Date: 10 days after award  
Completion Date: September 30, 2015 
 
3.12 mi of hot mix asphalt resurfacing, trenching, aggregate shoulders, and 
pavement markings on Alba Highway (C42) from East Street easterly to Primrose 
Road, Antrim County.  
 
  2.00 % DBE participation required 
 

36. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 036      $624,000.00  
Project: STL 61121-119737  
Local Agreement: 15-5310  
Start Date: 10 days after award  
Completion Date: October 1, 2015  
 
2.02 mi of hot mix asphalt resurfacing, crushing and shaping, curb and gutter, 
trenching, aggregate shoulder, and pavement marking on Ryerson Road from Holton-
Duck Lake Road easterly to Maple Island Road, Muskegon County.  
 
  4.00 % DBE participation required  
 

37. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 037      $594,000.00  
Project: STL 83555-105634  
Local Agreement: 15-5298  
Start Date: 10 days after award  
Completion Date: September 3, 2015  
 
7.50 mi of hot mix asphalt ultra-thin overlay and pavement marking on 48 Road 
from 45 Road easterly to Seeley Road and on 16 Road from 31 Road easterly to     
41 1/2 Road, Wexford County.  
 
  0.00 % DBE participation required 
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38. Letting of July 10, 2015     Prequalification Level:  

Letting Call: 1507 038      $589,000.00  
Project: STU 41481-124557  
Local Agreement: 15-5342  
Start Date: August 24, 2015  
Completion Date: July 31, 2016  
 
0.40 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, 
sidewalk and ramps, pavement markings, bioretention swale, landscaping, and 
wireless vehicle detection system on Fulton Street from Wallinwood Avenue east, 
to east of Woodward Lane in the city of Grand Rapids, Kent County.  
 
  3.00 % DBE participation required  
 

39. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 039      $522,000.00  
Project: TA 50458-126613  
Local Agreement: 15-5352  
Start Date: 10 days after award  
Completion Date: September 19, 2017  
 
0.24 mi of hot mix asphalt removal and patching, concrete pavement repair, curb, 
gutter, sidewalk and ramps, clay brick pavers, and pavement markings at various 
locations in the city of Mt. Clemens, Macomb County.  
 
  3.00 % DBE participation required 
 

40. Letting of July 10, 2015    Prequalification Level:  
Letting Call: 1507 052      $742,000.00  
Project: MCS 34014-118542  
Local Agreement: 15-5355  
Start Date: 10 days after award  
Completion Date: May 15, 2016  
 
Concrete deck repairs, downspout extensions, cleaning and coating structural 
steel, and repair of scour at the piers on David Highway over Grand River, Ionia 
County.  
 
  0.00 % DBE participation required  
 

41. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 054      $653,000.00  
Project: STL 25049-121484  
Local Agreement: 15-5345  
Start Date: August 17, 2015  
Completion Date: October 30, 2015  
 
1.04 mi of hot mix asphalt base crushing, shaping and resurfacing, aggregate base, 
drainage, trenching, and pavement marking on Elms Road from Lake Road northerly 
to Willard Road, Genesee County.  
 
  4.00 % DBE participation required  
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42. Letting of July 10, 2015     Prequalification Level:  
Letting Call: 1507 055      $745,000.00  
Project: FM 72434-120959  
Local Agreement:  
Start Date: September 7, 2015  
Completion Date: 120 Calendar Days  
 
Airport perimeter fencing at the Roscommon County Blodgett Memorial Airport in 
the city of Houghton Lake, Roscommon County.  
 
  3.00 % DBE participation required 
 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low bidder.  
I approve the projects described in this agenda and authorize the award by the responsible management staff of 
MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum of May 30, 2015. 
       
      Respectfully submitted, 
       
       
      

   
  Kirk T. Steudle 
  Director 

 
 
 



 

 
 
 

DATE: June 18, 2015 
  
TO:  State Transportation Commission 
  
FROM: Jack Cotter, CPA, CGMA 

Commission Auditor 
Office of Commission Audits  

  
SUBJECT: Justification Memorandums 
  
 
Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachments 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.30 mi of intersection reconstruction, pavement removal, grading, 

concrete pavement, curb and gutter, hot mix asphalt paving, 
aggregate base and shoulders, and storm sewer on Hill Road and 
Elms Road, Genesee County. 

Project Number: 25609-120254 
Item Number: 1506 079 
Low Bidder:  Zito Construction 
 

Eng. Est:  $578,386.20 Low Bid:  $680,965.70 Difference:  $102,579.50 Percent:  17.74 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate   $578,386.20 
Zito Construction    $680,965.70 
C & D Hughes, Inc.    $808,443.52 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were modified machine grading, modified 
aggregate base, and non-reinforced concrete pavement.  These items were bid higher 
than normal because of unique items of work with a lack of bid history and intersection 
geometry.  Modified machine grading involves the work of several standard pay items, 
including earth excavation and embankment, and includes small tree and brush clearing 
and disposal.  Previous bid history is limited for this combination.  Modified aggregate 
base is a pay item that also lacks bid history and requires the use of 21AA limestone.  
Furthermore, the intersection is being reconstructed into a roundabout.  This geometry 
lends itself to more labor intensive construction than if the work being done were along 
a straight mainline route.  The local agency estimator considered these factors when 
estimating this project, but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of unique items of work with a lack of bid history and intersection geometry.  This project 
received two bids ranging from $680,965.70 to $808,443.52 which varied by 18.72 
percent.  We believe that rejecting these bids and re-letting this project will not result in 
lower bids and the low bid should be considered reasonable based on the factors 
discussed. 
 
The Bureau of Development and the Genesee County Road Commission request that 
this project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
L. Firman A. Lopez S. Friend R. Ranck B. O’Brien 
D. Potvin 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: PCI beam end repairs, substructure repairs including partial pier 

cap replacement, abutment repairs, installation of pressure relief 
joints, and maintaining traffic at I-75 over 13 Mile Road, over 14 
Mile Road, and over Livernois Road in the cities of Madison 
Heights and Troy, Oakland County. 

Project Number: 63174-126564 
Item Number: 1506 102 
Low Bidder:  C. A. Hull Co., Inc. 
 

Eng. Est:  $746,134.48 Low Bid:  $872,123.51 Difference:  $125,989.03 Percent:  16.89 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $746,134.48 
C. A. Hull Co., Inc.     $872,123.51 
Z Contractors, Inc.     $985,695.02 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were minor traffic devices and temporary 
support column items.  Structure work at 13 Mile Road is on an expedited schedule to 
open the sidewalks before the start of the school year.  Maintaining traffic complexities 
due to the high traffic volumes on I-75 and minor traffic control item led to an increase in 
prices.   Furthermore, work at the structure site is considered low production.  Additional 
hand work is required to place the temporary support timber mats in a confined location 
under the tail spans of the bridge to avoid disturbing utilities in the area, increasing 
costs.  The estimator considered these factors when estimating this project, but was 
unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of the expedited schedule, maintaining traffic on I-75, and the additional hand work 
necessary for the temporary support columns.  This project received two bids of 
$746,134.48 and $985,695.02 which varied by 13.02 percent. We believe that rejecting 
these bids and re-letting this project will not result in lower bids and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Oakland TSC request that this project be awarded 
to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
                                                                                     Director, Bureau of Development 
 
BOD:DD:QA:RWC:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
B. O’Brien S. Minton T. Kratofil P. Williams R. Worgess-Carveth 
J. Garcia 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Pedestrian walkover construction, watermain and utility relocations, 

associated road work, and maintaining traffic on Cathedral Avenue 
over M-39 in the city of Detroit, Wayne County. 

Project Number: 82192-126931 
Item Number: 1506 105 
Low Bidder:  C. A. Hull Co., Inc. 
 

Eng. Est:  $2,357,945.60 Low Bid:  $2,964,748.35 Difference:  $606,802.75 Percent:  25.73 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $2,357,945.60 
C. A. Hull Co., Inc.     $2,964,748.35 
Toebe Construction LLC    $3,061,742.06 
Dan’s Excavating, Inc.    $3,345,345.00 
Z Contractors, Inc.     $3,556,576.80 
E. C. Korneffel Co.     $3,642,582.91 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were the structures removal, substructure 
concrete and superstructure concrete forming and finishing.  This project is on an 
expedited schedule which requires the contractor to relocate utilities, obtain MDOT 
approval of shop drawings, construct and open the structure to pedestrian traffic before 
the start of the 2015-16 school year.  The structure removals must begin quickly to keep 
on schedule.  The substructure concrete work includes the forming of geometrically 
complex ramp walls with non-standard custom aesthetic details.  The ramp walls are 
slender in comparison to the typical MDOT bridge substructures, which increases the 
form ratio, thereby increasing the costs.  The ramp deck grades change continuously to 
follow the ramp walls.  The forming and finishing of the ADA compliant ramp deck will 
require significant steps be taken to ensure the ramp deck is built to meet the contract 
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guidelines.  The additional time and resources necessary to perform this work 
contributed to the increased cost.  The estimator considered these factors when 
estimating this project, but was unable to precisely predict the unit prices. 
 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of its expedited schedule, non-standard ramp walls and ADA compliant ramp deck work 
that require more work and resources than a standard MDOT structure.  This project 
received five bids ranging from $2,964,748.35 to $3,642,582.91 which varied by 22.86 
percent.  The two lowest bids varied by just 3.27 percent.  We believe that rejecting 
these bids and re-letting this project will not result in lower bids and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Detroit TSC request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:RWC:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
B. O’Brien D. Grupido T. Kratofil P. Williams R. Worgess-Carveth 
R. Pauly J. Garcia 

 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.22 mi of hot mix asphalt reconstruction, concrete pavement, curb, 

gutter, sidewalk and ramps, aggregate base, watermain, sewer, 
traffic signals, and pavement markings on South West Avenue from 
Bloomfield Boulevard north to High Street in the city of Jackson, 
Jackson County. 

Project Number: 38409-121584 
Item Number: 1506 004 
Low Bidder:  Bailey Excavating, Inc. 
 

Eng. Est:  $1,327,496.05 Low Bid:  $1,475,350.70 Difference:  $147,854.65 Percent:  11.14 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate   $1,327,496.05  
Bailey Excavating, Inc.  $1,475,350.70  
Milbocker and Sons, Inc.  $1,476,066.60 
Mead Bros. Excavating Inc.  $1,524,500.82 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were pavement removal, hot mix asphalt 
surface removal, storm sewer, hot mix asphalt, curb and gutter, slope restoration, water 
main, and audio-visual filming.  These items were bid higher than normal because the 
local agency used previous bid history from last season when prices were much lower, 
adding additional work to standard pay items, non-production construction practices, 
and a lack of previous bid history.  The pavement removal and hot mix asphalt surface 
removal items require additional work not included in our standard items of work.  For 
example, the pavement removal section includes a concrete composite section and the 
hot mix asphalt surface removal is approximately nine inches thick.  The typical depth of 
removal is from four to six inches thick.  The curb and gutter section requires more 
forming and gapping of structures due to the project being in an urbanized area.  There 
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are also numerous commercial properties that the new water main will service and it will 
be required to be installed in multiple phases.  The connections will be made at night to 
minimize any major impacts to the properties.  These factors will lower production and 
increase costs from the typical water main replacement project.  The audio-visual 
filming is a very project specific item of work in which there was not a lot of previous bid 
history to effectively compare prices to. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
the local agency used previous bid history from last season when prices were much 
lower, adding additional work to standard pay items, non-production construction 
practices, and a lack of previous bid history.  This project received three bids ranging 
from $1,475,350.70 to $1,524,500.82 which varied by 3.33 percent.  The two lowest 
bids varied by 0.05 percent.  We believe that rejecting these bids and re-letting this 
project will not result in lower bids and the low bid should be considered reasonable 
based on the factors discussed. 
 
The Bureau of Development and the city of Jackson request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
                  [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders B. Chomas R. Welch J. Reid P. Ajegba 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 2.90 mi of hot mix asphalt cold milling and surfacing, asphalt 

stabilized crack relief layer, aggregate base, shoulders, 
underdrains, curb and gutter, guardrail, and pavement markings on 
North Main Street from Nye Highway to the north village limits of 
Olivet, Eaton County. 

Project Number: 23555-120511 
Item Number: 1506 007 
Low Bidder:  Michigan Paving and Materials Company 
 

Eng. Est:  $1,574,608.82 Low Bid:  $1,785,782.90 Difference:  $211,174.08 Percent:  13.41 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $1,574,608.82  
Michigan Paving and Materials Company $1,785,782.90  
Rieth-Riley Construction Co., Inc.   $1,808,241.01 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were mobilization, project cleanup, 
underdrain, pavement joint repair, hot mix asphalt, asphalt stabilized crack-relief layer, 
and traffic items.  These items were bid higher than normal because of specific multi-
stage construction, standard pay items included within other pay items, lack of bid 
history on unique items, and not estimating the maximum amount on the mobilization.  
The hot mix asphalt approach was included in the mainline paving quantity.  This should 
have been a standalone pay item because it requires more work and is not a production 
paving item.  By including it in the mainline paving, it increased the overall cost of all the 
hot mix asphalt paving item.  The minor traffic control item had additional standard items 
of work added to it.  For example, the removal and salvaging of the existing traffic signs 
were included in the work for minor traffic control devices.  This increases an additional 
risk to the contractor because the signs may have to be removed and re-salvaged 
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several times throughout the various stages of construction.  The asphalt stabilized 
crack relief layer is a unique item of work with very limited bid history to effectively 
compare prices to.  Furthermore, the mobilization was estimated at five percent of the 
total construction cost.  The contractor bid almost the full ten percent, which is the 
maximum amount the contractor may bid.  The local agency estimator considered these 
factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of specific multi-stage construction, standard pay items included within other pay items, 
a lack of bid history on unique items, and not estimating the maximum amount on the 
mobilization.  This project received two bids ranging from $1,785,782.90 to 
$1,808,241.01 which varied by 1.26 percent.  We believe that rejecting these bids and 
re-letting this project will not result in lower bids and the low bid should be considered 
reasonable based on the factors discussed. 
 
The Bureau of Development and Eaton County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders M. Duell G. Losch J. Reid P. Ajegba 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.50 mi of road rehabilitation including storm sewer replacement, 

sidewalk ramps, pavement markings, and signs on Kelly Road from 
Stephens Road to 10 Mile Road, Macomb County. 

Project Number: 50458-127203 
Item Number: 1506 008 
Low Bidder:  Toebe Construction LLC 
 

Eng. Est:  $1,484,560.46 Low Bid:  $1,668,981.42 Difference:  $184,420.96 Percent:  12.42 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $1,484,560.46  
Toebe Construction LLC    $1,668,981.42  
M.L. Chartier Excavating, Inc.   $1,669,576.12 
Warren Contractors & Development, Inc. $1,743,019.21 
Florence Cement Company   $1,752,076.68 
Pamar Enterprises, Inc.    $1,964,222.82 
Major Cement Co.      $2,152,722.51 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were hot mix asphalt items, station 
grading, and rubbish pickup.  These items were bid higher than normal because station 
grading is a unique special provision that includes standard items of excavation earth, 
embankment and topsoil stripping, and a potential risk to the contractor if accurate 
quantities cannot be determined.  Furthermore, there is a unique special provision for 
rubbish pickup with no bid history for comparison.  Two days each week, trash and 
recycle containers from the residential and businesses must be moved outside the 
construction area for the refuse company to pick up.  Those containers must then be 
placed back in the construction area.  In addition, the small quantity of hot mix asphalt 
increases the unit cost due to changing out the mixes at the plant. The local agency 

 



Myron G. Frierson 50458-127203 
Page 2 1506 008 
June 16, 2015 
 
 
estimator considered these factors when estimating this project but was unable to 
precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
risk in estimate quantities in unique special provisions, low hot mix asphalt quantities 
requiring extra work at the plants and trucking, and extra work weekly to remove 
property owners rubbish.  This project received six bids ranging from $1,668,981.42 to 
$2,152,722.51 which varied by 28.98 percent.  The three lowest bids varied by 4.44 
percent.  We believe that rejecting these bids and re-letting this project will not result in 
lower bids and the low bid should be considered reasonable based on the factors 
discussed. 
 
The Bureau of Development and the city of Eastpointe request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders B. Chomas W. Souaid P. Williams T. Kratofil 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Removal of three corrugated, metal pipe culverts and replacement 

with 36-inch prestressed, concrete beams, and approach work on 
County Road 380 over Cedar Creek, Van Buren County. 

Project Number: 80000-118638 
Item Number: 1506 013 
Low Bidder:  Davis Construction, Inc. 
 

Eng. Est:  $581,211.50 Low Bid:  $673,847.55 Difference:  $92,636.05 Percent:  15.94 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate    $581,211.50 
Davis Construction, Inc.   $673,847.55 
Milbocker and Sons, Inc.   $676,487.52 
J.E. Kloote Contracting, Inc.   $713,976.43 
Anlaan Corporation    $782,681.00 
Nashville Construction Company  $804,029.12 
Toebe Construction LLC   $811,072.02 
Illinois Constructors Corporation  $852,126.55 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were cofferdams, pile driving items, 
substructure concrete, superstructure concrete, form, finish, and cure, and prestressed 
concrete beam.  These items were bid higher than normal because of an expedited 
construction schedule, a confined work area and unique pipe culvert structure, which 
require placing cofferdams.  The existing road and right-of-way at this site are narrow.  
These features, along with steep watercourse banks, limit access of materials and 
equipment, which makes performing the necessary work more difficult.  The existing 
structure consists of three corrugated metal pipe culverts.  Each culvert has a diameter 
of eight feet.  Special equipment and qualified personnel will be needed to properly 
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install and remove cofferdams within the water area.  The local agency estimator 
considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
the expedited construction schedule, confined work area, limited access due to steep 
watercourse banks, unique pipe culvert structure, and the need special equipment and 
personnel.  This project received seven bids ranging from $673,847.55 to $852,126.55 
which varied by 26.46 percent.  The three lowest bids varied by 5.96 percent.  We 
believe that rejecting these bids and re-letting this project will not result in lower bids 
and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Van Buren County Road Commission request that 
this project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders P. Rojas C. Jacobs K. Rothwell K. Avery 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Bridge superstructure replacement with prestressed, concrete box 

beams, hot mix asphalt paving, and guardrail on Wilson Road over 
Brent Run, Genesee County. 

Project Number: 25018-118514 
Item Number: 1506 019 
Low Bidder:  Heystek Contracting, Inc. 
 

Eng. Est:  $481,899.15 Low Bid:  $638,055.25 Difference:  $156,156.10 Percent:  32.40 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate    $481,899.15 
Heystek Contracting, Inc.   $638,055.25 
Anlaan Corporation    $743,497.45 
J.E. Kloote Contracting, Inc.  $754,944.85 
Davis Construction, Inc.   $760,436.10 
Z Contractors, Inc.    $765,345.09 
Nashville Construction Company  $781,326.71 
C. A. Hull Co., Inc.    $826,369.75 
Milbocker and Sons, Inc.   $835,160.72 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were concrete pavement items, guardrail 
items, structure remove, cofferdams, steel reinforcement items, superstructure concrete 
items, prestressed concrete deck, and riprap modified.  These items were bid higher 
than normal because this bridge is currently closed to traffic and the local agency would 
like to re-open as soon as possible for emergency services and bussing.  This requires 
at tight construction schedule to complete and re-opened to traffic on or before October 
2, 2015.  This project is a superstructure replacement with widening.  Portions of the 
deteriorated abutment wall will need to be removed before widening.  The exact amount 
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of work required cannot be known until work is performed, which may have added some 
risk for time and effort.  Also, the structure is located in the middle of an offset 
intersection, and traffic will be maintained near both ends of the bridge making for a 
tight work site.  The local agency estimator considered these factors when estimating 
this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
the tight schedule, added risk for removal or chopping old concrete, and the tight site 
conditions.  This project received eight bids ranging from $638,055.25 to $835,160.72 
which varied by 30.89 percent.  The three lowest bids varied by 18.32 percent.  We 
believe that rejecting these bids and re-letting this project will not result in lower bids 
and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and Genesee County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders C. Tennes A. Lopez S. Friend R. Ranck 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Bridge deck replacement, cleaning and coating of the existing steel 

beams, and guardrail on County Road 643 over Paint River, Iron 
County. 

Project Number: 36001-115635 
Item Number: 1506 038 
Low Bidder:  Anlaan Corporation 
 

Eng. Est:  $809,660.90 Low Bid:  $1,097,558.32 Difference:  $287,897.42 Percent:  35.56 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate   $   809,660.90 
Anlaan Corporation   $1,097,558.32 
Hebert Construction Co.  $1,135,410.86 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were hot mix asphalt items, partial 
structure removal, concrete items, steel reinforcement, and structural steel items.  
These items were bid higher than normal because of low quantities in a remote rural 
area.  The bridge structure is high off the water and the water is too shallow for a barge.  
Factoring in the steep side slopes along existing superstructure, removal becomes more 
challenging.  The contract also requires the salvage and reuse the existing steel bridge 
beams which will involve careful and time consuming demolition of the concrete deck to 
avoid damage to the steel superstructure.  The local agency estimator considered these 
factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
small quantities increased costs even more due to the remote area, steep side slopes 
and no access from the water for removal, and careful and time consuming demolition 
to salvage existing steel bridge beams.  This project received two bids ranging from 
$1,097,558.32 to $1,135,410.86 which varied by 3.45 percent.  We believe that rejecting 
these bids and re-letting this project will not result in lower bids and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and Iron County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
                 [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:SF:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
S. Fedders C. Tennes D. Kari M. Maloney R. VanPortfliet 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.27 mi of hot mix asphalt road reconstruction, concrete pavement, 

curb, gutter, driveway and ADA ramps, and pavement markings on 
North Adams Street from Pearl Street to Cross Street in the city of 
Ypsilanti, Washtenaw County. 

Project Number: 81475-126926 
Item Number: 1506 041 
Low Bidder:  Mead Bros. Excavating Inc. 
 

Eng. Est:  $715,967.33 Low Bid:  $802,120.61 Difference:  $86,153.28 Percent:  12.03 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate    $715,967.33  
Mead Bros. Excavating Inc.   $802,120.61  
Fonson Company, Inc.    $854,523.54 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were for station grading and minor traffic 
devices.  The station grading was bid higher than normal because of its uniqueness.  It 
incorporates additional work beyond the standard pay item, including small tree and 
vegetation removal, grading, topsoil stripping and removal, excavation, disposal of 
unsuitable aggregate base, subgrade material, and embankment.  This work was not 
properly accounted for when combining into one item.  Minor traffic devices was bid 
higher than normal because of its close proximity to Eastern Michigan University, its 
urban setting, accommodating pedestrian traffic,  and numerous commercial and 
residential driveways within the work zone.  The local agency estimator considered 
these factors when estimating this project but was unable to precisely predict the unit 
prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate primarily 
because of a unique item of work and accommodation of pedestrian and driveway 
access.  This project received two bids ranging from $802,120.61 to $854,523.54 which 
varied by 6.53 percent.  We believe that rejecting these bids and re-letting this project 
will not result in lower bids and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the city of Ypsilanti request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
B. Chomas J. Reid P. Ajegba B. O’Brien J. Daavettila 
D. Potvin 



 
DATE: June 15, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Bridge removal and replacement with 27-inch, prestressed concrete 

beams and approach work on Maple River Road over the Maple 
River, Emmet County. 

Project Number: 24009-118586 
Item Number: 1506 045 
Low Bidder:  John Henry Excavating Inc. 
 

Eng. Est:  $927,654.26 Low Bid:  $1,053,137.75 Difference:  $125,483.49 Percent:  13.53 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate    $   927,654.26 
John Henry Excavating Inc.   $1,053,137.75 
Davis Construction, Inc.    $1,059,978.84 
Anlaan Corporation     $1,097,671.40 
J. E. Kloote Contracting, Inc.   $1,184,866.77 
C. A. Hull Co., Inc.     $1,268,547.66 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were segmented block wall, cofferdams, pile 
driving equipment, superstructure concrete night casting, and prestressed concrete 
deck.  The segmented block wall was bid higher than normal because of its uniqueness 
and lack of previous bid history.  It is custom designed based on project specific 
requirements and includes foundation underdrain installation, earth excavation, and 
backfilling the wall.  Furthermore, the location of the project being in a remote area, 
increasing the cost of transporting equipment and materials to the site.  Also, there is a 
lack of readily available concrete plants willing to run at night.  The local agency 
estimator failed to fully consider these factors when estimating this project. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of a unique item of work and the remote area in which the project is located.  This 
project received five bids ranging from $1,053,137.75 to $1,268,547.66 which varied by 
20.45 percent.  The two lowest bids varied by 0.65 percent.  We believe that rejecting 
these bids and re-letting this project will not result in lower bids and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Emmet County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 __________________________________ 
                                                                                   Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
D. Potvin R. Levine M. Radulski G. Deans S. Thayer  
B. O’Brien 



 
DATE: June 15, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Superstructure rehabilitation on County Road 480 over LS&I 

Railroad, Marquette County. 
Project Number: 52009-122994 
Item Number: 1506 046 
Low Bidder:  Associated Constructors, LLC 
 

Eng. Est:  $854,562.00 Low Bid:  $962,899.95 Difference:  $108,337.95 Percent:  12.68 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate    $   854,562.00 
Associated Constructors, LLC   $   962,899.95 
Anlaan Corporation     $1,192,324.52 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be higher than the engineer’s estimate were steel structure cleaning, structural 
removal portions, mixed structural steel, and superstructure concrete form/finish/cure.  
These items were bid higher than normal because of railroad coordination, lack of bid 
history, and the angle of the structure.  Work must cease as train approaches to allow 
the removal of equipment from the bridge and work cannot commence until the train has 
passed.  These railroad coordination requirements will increase time and cost to 
perform the work.  Also, there is a lack of price history for removing only portions of a 
steel stringer bridge over railroad tracks.  Furthermore, this bridge is on a sharp skew 
angle making constructability more difficult.  Forming of the deck with this type of 
geometry becomes more labor intensive, increasing costs.  The local agency estimator 
considered these factors when estimating this project, but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of railroad coordination, lack of price history, and angle of the bridge.  This project 
received two bids ranging from $962,899.95 to $1,192,324.52 which varied by 23.83 
percent.  We believe that rejecting these bids and re-letting this project will not result in 
lower bids and the low bid should be considered reasonable based on the factors 
discussed. 
 
The Bureau of Development and the Marquette County Road Commission request that 
this project be awarded to the low bidder based on the above conclusion. 
 
 
   [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
D. Potvin R. Levine A. Anderson M. Maloney R. VanPortfliet 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.50 mi of hot mix asphalt cold milling, removal and resurfacing, 

earth excavation, aggregate base, concrete driveway, curb, gutter, 
sidewalk and ramps, drainage, guardrail, and pavement markings 
on St. Joe Highway from Marketplace Boulevard to Canal Road, 
Eaton County. 

Project Number: 23403-126929 
Item Number: 1506 050 
Low Bidder:  Mead Bros. Excavating Inc. 
 

Eng. Est:  $593,927.75 Low Bid:  $710,835.44 Difference:  $116,907.69 Percent:  19.68 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $593,927.75  
Mead Bros. Excavating Inc.    $710,835.44  
Nashville Construction Company    $713,227.59  
Rieth-Riley Construction Co., Inc.   $742,309.24  
Michigan Paving and Materials Company  $769,279.04  
Woodhull Construction Company, Inc.   $785,703.76  
E.T. MacKenzie Company     $804,322.13  
C & D Hughes, Inc.      $806,504.84  
Kamminga & Roodvoets, Inc.    $832,548.97  
Hoffman Bros., Inc.      $841,014.17 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were earth excavation, subgrade 
undercutting, and hot mix asphalt surface removal.  These items were bid higher than 
normal because of additional work included in the standard pay items and unknown soil 
conditions.  Earth excavation was bid higher than normal because it has extra removal 
and disposal of edge drain work associated with it.  Since no soil borings were provided, 
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subgrade undercutting was likely bid higher due to the risk to the contractor.  The 
uncertainty of not knowing if and how much unsuitable material lies below the pavement 
that will need to be replaced by the contractor.  Also, the costs of edge trimming and 
cleaning pavement were to be paid for in hot mix asphalt items and likely included under 
the hot mix asphalt surface removal item.  The local agency estimator considered these 
factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because 
of additional work included in standard pay items and unknown soil material.  This 
project received nine bids ranging from $710,835.44 to $841,014.17 which varied by 
18.31 percent.  The two lowest bids varied by 0.34 percent.  We believe that rejecting 
these bids and re-letting this project will not result in lower bids and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Eaton County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
         [Signature on File] 
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
D. Potvin B. Chomas G. Losch J. Reid P. Ajegba 
B. O’Brien 



 
DATE: June 16, 2015 
 
TO:  Myron G. Frierson, Director 
  Bureau of Finance and Administration 
 
FROM: Mark A. Van Port Fleet, Director 
  Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: 0.85 mi of hot mix asphalt cold milling and resurfacing, concrete 

curb, gutter, sidewalk and ramps, and pavement marking on North 
Shiawassee Street from King Street north to St. Mary Street and 
from Walnut Street north to M-21 in the city of Corunna, 
Shiawassee County. 

Project Number: 76411-126242 
Item Number: 1506 055 
Low Bidder:  Michigan Paving and Materials Company 
 

Eng. Est:  $483,807.20 Low Bid:  $537,275.16 Difference:  $53,467.96 Percent:  11.05 
 

The following shows the engineer’s estimate and the proposed bids received for this 
project: 
 

Engineer’s Estimate     $483,807.20  
Michigan Paving and Materials Company  $537,275.16  
Ace-Saginaw Paving Company    $598,950.61  
Rieth-Riley Construction Co., Inc.   $627,880.20 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found 
to be bid higher than the engineer’s estimate were cold milling and aggregate shoulder.  
Cold milling was bid higher than normal likely because the millings, which have the 
potential to be reused, are going to be retained by the city, not the contractor, and they 
must be hauled to an off-site location for stockpiling.  The aggregate shoulder was bid 
higher than normal likely because the estimate was not based on the bid history of the 
same item with a different unit of measurement.  There is a lack of price history for this 
item measured with a depth and by square yards, however several previous bids are 
available for comparison for this item measured by the ton.  Using the equivalent 
tonnage, the estimate for this item was too low for the square yardage.  The local 
agency estimator did not fully realize the differences in these items when estimating this 
project. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate likely 
because of the loss of reusable material by the contractor and the lack of use of bid 
history for an equivalent pay item with a different unit of measurement.  This project 
received three bids ranging from $537,275.16 to $627,880.20 which varied by 16.86 
percent.  The two lowest bids varied by 1.48 percent.  We believe that rejecting these 
bids and re-letting this project will not result in lower bids and the low bid should be 
considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Corunna request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
                  [Signature on File]      
 ___________________________ 
 Director, Bureau of Development 
 
BOD:DD:QA:DLP:st 
 
cc: K. Steudle B. Wieferich K. Curtis H. Stinson MDOT-eProposal 

L. Strzalka J. Mullins G. Johnson K. Farlin M. Fedewa 
J. Cotter G. Frens D. Parker B. Rottiers M. Shulick 
D. Potvin R. Levine G. Losch J. Reid P. Ajegba 
B. O’Brien 



 
DATE:  June 12, 2015 
 
TO:  Myron G. Frierson, Director 

Bureau of Finance and Administration 
 
FROM: Michael Trout, Executive Administrator 

Office of Aeronautics 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of 

Engineer’s Estimate 
 
Letting Date:  June 5, 2015 
Project Description: Rehabilitate parallel taxiway A, parking lot and entrance road at the 

Oakland Troy Airport, city of Troy, Oakland County 
Project Number: 63627-121987 
Item Number:  1506 027 
Low Bidder:  Ajax Paving Industries, Inc. 
 
Eng. Est:  $469,112.00 Low Bid:  $559,888.88 Difference:  $90,776.88 Percent:  19.35 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $469,112.00 
Ajax Paving Industries, Inc.    $559,888.88 
Pavex Corporation     $565,732.90 
Cadillac Asphalt, L.L.C.    $621,348.40 
 

EXPLANATION FOR DIFFERENCES 
 
As a general comment, the engineer has observed construction bid prices to be higher in 2015 
than 2014. Market forces (more work and possible reduced competition) appear to be generally 
increasing costs. The amount of increase varies significantly due to local conditions and the 
nature of the work. 
 
The electrical items (bid items 40 through 100) were approximately 44% over the engineer's 
estimate. The relatively small quantities of most of the items appears to have a greater than 
anticipated impact on the unit price. The item for taxiway reflectors was significantly 
different. Although the unit prices for these items are higher, the total amount remains 
reasonable considering the level of effort required and project phasing. 
 
The earthwork items (bid items 110 through 150) are slightly above estimated amounts. The 
difference is within the variations we have seen on other projects around the state. 
 
The bituminous pavement item was slightly less than estimated and is close to offsetting the 
increase in Mobilization and General Conditions and bituminous tack coat. Pavement 
marking items were about $100 higher than estimated. 
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The underdrain item was significantly higher than anticipated. Cost of sand backfill and the 
contractor's opinion of working conditions likely resulted in the higher unit price. We believe 
the value of the underdrain justifies the submitted price. 
 
Restoration items were generally higher. Seeding and mulching are high but reasonable 
considering project phasing requirements. The topsoil item is about twice what we have seen 
on other projects around the state. Local conditions (distance from source and competition) 
may be factors in the difference.  
 
 
OVERALL CONCLUSION 
 
This project received three bids that ranged from $559,888.88 to $621,348.40. The second low 
bid is 20.59% above the engineer’s estimate and the highest bid is 32.45% above the 
engineer’s estimate. We believe rejecting all bids and re-letting this project will not result in 
lower bids. 
 
The Office of Aeronautics and the airport sponsor, Oakland County, requests that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
      SIGNED ORIGINAL ON FILE 

_____________________________________ 
Executive Administrator, Office of Aeronautics 
 
 

cc: Jack Cotter, Commission Auditor 
Mary Fedewa, Executive Assistant 
Jill Mullins, Contract Services Division 

 Greg Frens, Contract Services Division 
 Rose Cousin, Contract Services Division 
 Heather Stinson, Contract Services Division 
 Kalene Curtis, Contract Services Division 
 Vera Warner, Executive Assistant 
 Betsy Steudle, Office of Aeronautics 
 Carol Aldrich, PE, Airport Services Division 
 John Stroo, PE, Prein & Newhof 
 Karl Randall, Airport Manager 
 File 
 



EXHIBIT A-2 
REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 
 

LETTING EXCEPTIONS AGENDA 

June 25, 2015 

The following projects have been pre-approved, and are being returned for re-approval after meeting the 
exception criteria by the State Transportation Commission. 
 

STATE PROJECTS 
 
1. Letting of June 5, 2015                                                 

Letting Call: 1506 102                  Low Bid:  $872,123.51 
Project: IM 63174-126564               Engineer Estimate: $746,134.48 
Local Agreement:                        Pct Over/Under Estimate: 16.89 % 
Start Date: 10 days after award  
Completion Date: November 15, 2015 
  
PCI beam end repairs, substructure repairs including partial pier cap replacement, 
abutment repairs, installation of pressure relief joints, and maintaining traffic 
at I-75 over 13 Mile Road, over 14 Mile Road, and over Livernois Road in the 
cities of Madison Heights and Troy, Oakland County.   
  
   0.00 % DBE participation required 
 
      Bidder                         As-Submitted    As-Checked 
                                    
C. A. Hull Co., Inc.                 $872,123.51     Same         1 ** 
Z Contractors, Inc.                  $985,695.02     Same         2 
  
Total Number of Bidders: 2 
  

2. Letting of June 5, 2015                                                 
Letting Call: 1506 105                  Low Bid:  $2,964,748.35 
Project: ER 82192-126931               Engineer Estimate: $2,357,945.60 
Local Agreement:                        Pct Over/Under Estimate: 25.73 % 
Start Date: 7 days after award  
Completion Date: September 30, 2017 
  
Pedestrian walkover construction, watermain and utility relocations, associated 
road work, and maintaining traffic on Cathedral Avenue over M-39 in the city of 
Detroit, Wayne County.  
  
  7.00 % DBE participation required 
  
      Bidder                         As-Submitted      As-Checked 
                                    
C. A. Hull Co., Inc.                 $2,964,748.35     Same        1 ** 
Toebe Construction LLC               $3,061,742.06     Same        2 
Dan's Excavating, Inc.               $3,345,345.00     Same        3 
Z Contractors, Inc.                  $3,556,576.80     Same        4 
E. C. Korneffel Co.                  $3,642,582.91     Same        5 
  
Total Number of Bidders: 5 
 
 



3. Letting of June 10, 2015      Available Lnmi   Bid Lnmi   Contract Price  
Letting Call: 1506 602         $177.95    $161.45   $ 600,000.00 
Project: NH 82900-125548  
Local Agreement:  
Start Date: 10 days after award  
Completion Date: November 8, 2015  
 
Up to 177.95 lnmi of hot mix asphalt crack treatment at various trunkline routes, 
Wayne County. This project will be constructed with a fixed price variable scope 
innovative contracting method. This project includes a 2 year pavement performance 
warranty.  
 
  0.00 % DBE participation required  
 
 Bidder           As-Submitted Lnmi   As-Checked Lnmi  
     
Scodeller Construction, Inc.                  $161.45             Same        1 ** 
 
Total number of Bidders: 1 
 

LOCAL PROJECTS 
  

4. Letting of June 5, 2015                                                 
Letting Call: 1506 004                  Low Bid:  $1,475,350.70 
Project: STUL 38409-121584              Engineer Estimate: $1,327,496.05 
Local Agreement: 15-5218                Pct Over/Under Estimate: 11.14 % 
Start Date: 10 days after award  
Completion Date: October 15, 2015 
  
0.22 mi of hot mix asphalt reconstruction, concrete pavement, curb, gutter, 
sidewalk and ramps, aggregate base, watermain, sewer, traffic signals, and 
pavement markings on South West Avenue from Bloomfield Boulevard north to High 
Street in the city of Jackson, Jackson County.  
  
  5.00 % DBE participation required 
  
      Bidder                         As-Submitted      As-Checked 
                                    
Bailey Excavating, Inc.              $1,475,350.70     Same        1 ** 
Milbocker and Sons, Inc.             $1,476,066.60     Same        2 
Mead Bros. Excavating Inc.           $1,524,500.82     Same        3 
  
Total Number of Bidders: 3 

  



5. Letting of June 5, 2015                                                 
Letting Call: 1506 007                  Low Bid:  $1,785,782.90 
Project: EDD 23555-120511               Engineer Estimate: $1,574,608.82 
Local Agreement: 15-5235                Pct Over/Under Estimate: 13.41 % 
Start Date: 10 days after award  
Completion Date: September 15, 2015 
  
2.90 mi of hot mix asphalt cold milling and surfacing, asphalt stabilized crack 
relief layer, aggregate base, shoulders, underdrains, curb and gutter, guardrail, 
and pavement markings on North Main Street from Nye Highway to the north village 
limits of Olivet, Eaton County.  
  
  5.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                   
Michigan Paving and Materials        $1,785,782.90    Same        1 ** 
Rieth-Riley Construction Co., Inc.   $1,808,241.01    Same        2 
  

      Total Number of Bidders: 2 
  

6. Letting of June 5, 2015                                                 
Letting Call: 1506 008                  Low Bid:  $1,668,981.42 
Project: STU 50458-127203              Engineer Estimate: $1,484,560.46 
Local Agreement: 15-5207                Pct Over/Under Estimate: 12.42 % 
Start Date: 10 days after award  
Completion Date: May 31, 2016 
  
0.50 mi of road rehabilitation including storm sewer replacement, sidewalk ramps, 
pavement markings, and signs on Kelly Road from Stephens Road to 10 Mile Road, 
Macomb County.  
  
  7.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Toebe Construction LLC               $1,668,981.42    Same        1 ** 
M. L. Chartier Excavating, Inc.      $1,669,576.12    Same        2 
Warren Contractors & Development     $1,743,019.21    Same        3 
Florence Cement Company              $1,752,076.68    Same        4 
Pamar Enterprises, Inc.              $1,964,222.82    Same        5 
Major Cement Co.                     $2,152,722.51    Same        6 
  
Total Number of Bidders: 6 

  



7. Letting of June 5, 2015                                                 
Letting Call: 1506 013                  Low Bid:  $673,847.55 
Project: BRO 80000-118638               Engineer Estimate: $581,211.50 
Local Agreement: 15-5212                Pct Over/Under Estimate: 15.94 % 
Start Date: 10 days after award  
Completion Date: December 11, 2015 
  
Removal of three corrugated, metal pipe culverts and replacement with 
36-inch prestressed, concrete beams, and approach work on County Road 380 over 
Cedar Creek, Van Buren County.  
  
  4.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Davis Construction, Inc.             $673,847.55      Same        1 ** 
Milbocker and Sons, Inc.             $676,487.52      Same        2 
J. E. Kloote Contracting, Inc.       $713,976.43      Same        3 
Anlaan Corporation                   $782,681.00      Same        4 
Nashville Construction Company       $804,029.12      Same        5 
Toebe Construction LLC               $811,072.02      Same        6 
Illinois Constructors Corporation    $852,126.55      Same        7 
  
  Total Number of Bidders: 7 
  

8. Letting of June 5, 2015                                                 
Letting Call: 1506 019                  Low Bid:  $638,055.25 
Project: BHO 25018-118514              Engineer Estimate: $481,899.15 
Local Agreement: 15-5227                Pct Over/Under Estimate: 32.40 % 
Start Date: 10 days after award  
Completion Date: October 2, 2015 
  
Bridge superstructure replacement with prestressed, concrete box beams, hot mix 
asphalt paving, and guardrail on Wilson Road over Brent Run, Genesee County.  
  
  5.00 % DBE participation required 
  
      Bidder                         As-Submitted    As-Checked 
                                    
Heystek Contracting, Inc.            $638,055.25     Same         1 ** 
Anlaan Corporation                   $743,497.45     Same         2 
J. E. Kloote Contracting, Inc.       $754,944.85     Same         3 
Davis Construction, Inc.             $760,436.10     Same         4 
Z Contractors, Inc.                  $765,345.09     Same         5 
Nashville Construction Company       $781,326.71     Same         6 
C. A. Hull Co., Inc.                 $826,369.75     Same         7 
Milbocker and Sons, Inc.             $835,160.72     Same         8 
  
  Total Number of Bidders: 8 

  



9. Letting of June 5, 2015                                                 
Letting Call: 1506 038                  Low Bid:  $1,097,558.32 
Project: BHT 36001-115635              Engineer Estimate: $809,660.90 
Local Agreement: 15-5279                Pct Over/Under Estimate: 35.56 % 
Start Date: 10 days after award  
Completion Date: October 15, 2015 
  
Bridge deck replacement, cleaning and coating of the existing steel beams, and 
guardrail on County Road 643 over Paint River, Iron County.  
  
  0.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Anlaan Corporation                   $1,097,558.32    Same       1 ** 
Hebert Construction Co.              $1,135,410.86    Same       2 
  
  Total Number of Bidders: 2 
  

10. Letting of June 5, 2015                                                 
Letting Call: 1506 041                  Low Bid:  $802,120.61 
Project: STU 81475-126926              Engineer Estimate: $715,967.33 
Local Agreement: 15-5243                Pct Over/Under Estimate: 12.03 % 
Start Date: 10 days after award  
Completion Date: November 15, 2015 
  
0.27 mi of hot mix asphalt road reconstruction, concrete pavement, curb, gutter, 
driveway and ADA ramps, and pavement markings on North Adams Street from Pearl 
Street to Cross Street in the city of Ypsilanti, Washtenaw County.  
  
  4.00 % DBE participation required 
  
      Bidder                         As-Submitted    As-Checked 
 
Mead Bros. Excavating Inc.           $802,120.61     Same        1 ** 
Fonson Company, Inc.                 $854,523.54     Same        2 
  
Total Number of Bidders: 2 
  

11. Letting of June 5, 2015                                                 
Letting Call: 1506 045                  Low Bid:  $1,053,137.75 
Project: MCS 24009-118586              Engineer Estimate: $927,654.26 
Local Agreement: 15-5262                Pct Over/Under Estimate: 13.53 % 
Start Date: 10 days after award  
Completion Date: May 27, 2016 
  
Bridge removal and replacement with 27-inch, prestressed concrete beams and 
approach work on Maple River Road over the Maple River, Emmet County.  
  
  4.00 % DBE participation required 
  
      Bidder                         As-Submitted      As-Checked 
                                    
John Henry Excavating Inc.           $1,053,137.75     Same       1 ** 
Davis Construction, Inc.             $1,059,978.84     Same       2 
Anlaan Corporation                   $1,097,671.40     Same       3 
J. E. Kloote Contracting, Inc.       $1,184,866.77     Same       4 
C. A. Hull Co., Inc.                 $1,268,547.66     Same       5 
  
Total Number of Bidders: 5 



12. Letting of June 5, 2015                                                 
Letting Call: 1506 046                  Low Bid:  $962,899.95 
Project: BHT 52009-122994              Engineer Estimate: $854,562.00 
Local Agreement: 15-5252                Pct Over/Under Estimate: 12.68 % 
Start Date: 10 days after award  
Completion Date: November 15, 2015 
  
Superstructure rehabilitation on County Road 480 over LS&I Railroad, Marquette 
County.  
  
  2.00 % DBE participation required 
 
      Bidder                         As-Submitted      As-Checked 
                                    
Associated Constructors, LLC         $962,899.95       Same       1 ** 
Anlaan Corporation                   $1,192,324.52     Same       2 
  
Total Number of Bidders: 2 
  

13. Letting of June 5, 2015                                                 
Letting Call: 1506 050                  Low Bid:  $710,835.44 
Project: STU 23403-126929              Engineer Estimate: $593,927.75 
Local Agreement: 15-5205                Pct Over/Under Estimate: 19.68 % 
Start Date: 10 days after award  
Completion Date: October 30, 2015 
  
0.50 mi of hot mix asphalt cold milling, removal and resurfacing, earth 
excavation, aggregate base, concrete driveway, curb, gutter, sidewalk and ramps, 
drainage, guardrail, and pavement markings on St. Joe Highway from Marketplace 
Boulevard to Canal Road, Eaton County.  
  
  6.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Mead Bros. Excavating Inc.           $710,835.44      Same      1 ** 
Nashville Construction Company       $713,227.59      Same      2 
Rieth-Riley Construction Co., Inc.   $742,309.24      Same      3 
Michigan Paving and Materials        $769,279.04      Same      4 
Woodhull Construction Company        $785,703.76      Same      5 
E.T. MacKenzie Company               $804,322.13      Same      6 
C & D Hughes, Inc.                   $806,504.84      Same      7 
Kamminga & Roodvoets, Inc.           $832,548.97      Same      8 
Hoffman Bros., Inc.                  $841,014.17      Same      9 
  
Total Number of Bidders: 9 

  



14. Letting of June 5, 2015                                                 
Letting Call: 1506 055                  Low Bid:  $537,275.16 
Project: STUL 76411-126242             Engineer Estimate: $483,807.20 
Local Agreement: 15-5232                Pct Over/Under Estimate: 11.05 % 
Start Date: 10 days after award  
Completion Date: August 28, 2015 
  
0.85 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, 
sidewalk and ramps, and pavement marking on North Shiawassee Street from King 
Street north to St. Mary Street and from Walnut Street north to M-21 in the city 
of Corunna, Shiawassee County.  
  
  2.00 % DBE participation required 
  
      Bidder                         As-Submitted    As-Checked 
                                    
Michigan Paving and Materials        $537,275.16     Same         1 ** 
Ace-Saginaw Paving Company           $598,950.61     Same         2 
Rieth-Riley Construction Co., Inc.   $627,880.20     Same         3 
  
Total Number of Bidders: 3 
  

15. Letting of June 5, 2015                                                 
Letting Call: 1506 079                  Low Bid:  $680,965.70 
Project: HSIP 25609-120254             Engineer Estimate: $578,386.20 
Local Agreement: 15-5289                Pct Over/Under Estimate: 17.74 % 
Start Date: 10 days after award  
Completion Date: June 30, 2016 
  
0.30 mi of intersection reconstruction, pavement removal, grading, concrete 
pavement, curb and gutter, hot mix asphalt paving, aggregate base and shoulders, 
and storm sewer on Hill Road and Elms Road, Genesee County.  
  
  3.00 % DBE participation required 
  
      Bidder                         As-Submitted    As-Checked 
                                    
Zito Construction                    $680,965.70     Same        1 ** 
C & D Hughes, Inc.                   $808,443.52     Same        2 
  
Total Number of Bidders: 2 

  



 
AERONAUTICS 

16. Letting of June 5, 2015                                                 
Letting Call: 1506 027                  Low Bid:  $559,888.88 
Project: FM 63627-121987               Engineer Estimate: $469,112.00 
Local Agreement:                        Pct Over/Under Estimate: 19.35 % 
Start Date: August 17, 2015 
Completion Date: 30 CD 
  
Rehabilitate parallel taxiway A, parking lot and entrance road at the Oakland 
Troy Airport, city of Troy, Oakland County.   
  
  5.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Ajax Paving Industries, Inc.         $559,888.88      Same       1 ** 
Pavex Corporation                    $565,732.90      Same       2 
Cadillac Asphalt, L.L.C.             $621,348.40      Same       3 
  
Total Number of Bidders: 3 
 

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low bidder.  
I approve the projects described in this agenda and authorize the award by the responsible management staff of 
MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum of May 20, 2015.  

 

Respectfully submitted, 
 
 
 

Kirk T. Steudle 
Director 



 
EXHIBIT A-3 

 
INFORMATION FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION 
 

June 17, 2015 
 
The following project information is being provided for informational purposes, as requested by the State 
Transportation Commission. 

 
STATE PROJECTS 

 
1. Letting of June 10, 2015     Available Lnmi Bid Lnmi Contract Price 

Letting Call: 1506 601             191.51          76.07  $ 350,000.00 
Project: ST 84916-124039-2     
Local Agreement:  
Start Date: 10 days after award 
Completion Date: September 30, 2015  
 
Up to 191.51 lnmi of hot mix asphalt crack sealing and overband crack filling on various routes, 
Livingston, Washtenaw, and Monroe Counties. This project will be constructed with a fixed price variable 
scope innovative contracting method. This project includes a 2 year pavement performance warranty.  
 
  0.00 % DBE participation required  
 
 Bidder             As-Submitted Lnmi    As-Checked Lnmi  
 
Scodeller Construction, Inc.          76.07    Same                1 ** 
 
Total number of Bidders: 1 
 

LOCAL PROJECTS 
  

2. Letting of June 5, 2015                                                 
Letting Call: 1506 091                   Low Bid:  $235,860.45 
Project: CM  11400-123274-2              Engineer Estimate: $213,113.65 
Local Agreement: 15-5120                 Pct Over/Under Estimate: 10.67 % 
Start Date: 10 days after award  
Completion Date: September 16, 2015 
  
0.68 mi of hot mix asphalt shoulder widening, trenching, aggregate base, slope restoration, ditching, and 
permanent pavement markings on Kephart Lane from North Main Street north to Timberland Drive, 
Berrien County.  
 
  0.00 % DBE participation required 
  
       Bidder                           As-Submitted      As-Checked 
                                    
Northern Construction Services        $235,860.45          Same               1 ** 
  
Total Number of Bidders: 1 



 
3. Letting of June 5, 2015                                                 

Letting Call: 1506 093                   Low Bid:  $256,382.13 
Project: STL 28055-119204               Engineer Estimate: $198,250.10 
Local Agreement: 15-5251                 Pct Over/Under Estimate: 29.32 % 
Start Date: July 13, 2015 
Completion Date: August 14, 2015 
  
2.48 mi of hot mix asphalt surfacing, chip and fog sealing, crack sealing, hand patching, and pavement 
markings on South Garfield Road from Church Road northerly to Hobbs Highway,            
Grand Traverse County.  
  
   0.00 % DBE participation required 
  
          Bidder                           As-Submitted        As-Checked 
                                    
Fahrner Asphalt Sealers, L.L.C.       $256,382.13                              Same        1 ** 
  
Total Number of Bidders: 1 
 

 
These projects, for which the bid is under Five Hundred Thousand Dollars ($500,000) and has less than two (2) 
bidders or is a low bid rejection or have other bid issues, are being submitted for informational purposes.  The 
contracts for these projects will, at the Director’s discretion, be processed and awarded to the low bidder.  I 
approve the projects described in this agenda and authorize the award by the responsible management staff of 
MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum of May 20, 2015. 
 

Respectfully submitted, 
 
        

       Kirk T. Steudle 
       Director 
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